

**JACOB FAIRBANKS MEMORIAL TOWN HALL
RENOVATION COMMITTEE**

Minutes of the meeting of Monday, February 27, 2006.

Members present:

David Sargent	Jim Whidden
Wes Landry	Ron Reed
Mary Coswell	Leo Collette, Jr.
Tim Dumont, absent	Christina Sargent, absent
Mike Gallant, absent	

Guests: Kevin Paicos, TA

On a motion by Mary Coswell, seconded by Jim Whidden, the committee voted to accept the minutes of October 24, 2005.

A brief discussion took place regarding the latest Kang Associates report detailing the updated construction costs for the project. Also, discussion regarding moving Town Hall staff to the Ashburnham Hardware building vs. waiting for the VMS building to become vacant. It was the consensus that waiting any longer to start the project will only increase costs and the rental charge would be cheaper in the long run.

On a motion by Leo Collette, seconded by Mary Coswell, the committee voted to authorize TA Kevin Paicos to prepare an overview of relocation costs.

The meeting adjourned at 8:05 p.m.

The next meeting is scheduled for Tuesday, March 21, 2006 at 6:00 p.m.

Respectfully submitted,

Ronald W. Reed