

CHANGE ORDER

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: Dutcher Dock Utilities Marina Service & Dist Upgrade 401 Middle Road Chilmark, MA 02535	CHANGE ORDER #:	1
	CHANGE ORDER DATE:	04/11/2019
	PROJECT #s:	2018-04A
TO: Powers Electric, Inc PO Box 4549 Vineyard Haven, MA 02568	DATE OF CONTRACT:	01/09/2019
	FOR:	

The Contract is changed as follows:

Removal of underground tank on April 5 & 6, 2019 \$6,100.00
 Sewer line repair work on April 8, 2019 \$4,700.00
 Site Coordination and procurement by Cole Powers \$500.00

The original Contract Sum was	\$284,724.00
The net change by previously authorized Change Orders is	\$0.00
The Contract Sum prior to this Change Order was	\$284,724.00
The Contract Sum will be increased by this Change Order in the amount of	\$11,300.00
The new Contract Sum including this Change Order will be	\$296,024.00
The Contract Time will be increased by	0 days.
The date of Substantial Completion as of this Change Order therefore is	Unchanged

Not valid until signed by all parties below.

_____	Powers Electric, Inc	Town of Chilmark
ARCHITECT	CONTRACTOR	OWNER
_____	PO Box 4549	401 Middle Road
ADDRESS	ADDRESS	ADDRESS
_____	Vineyard Haven, MA 02568	Chilmark, MA 02535
_____	_____	_____
BY (Signature)	BY (Signature)	BY (Signature)
_____	_____	Tim Carroll
(Typed Name)	(Typed Name)	(Typed Name)
DATE _____	DATE _____	DATE _____