

# CDD Council Project Schedule

Projects	Town Council Meetings											
	Work	Priority	10.16	10.14	10.27	10.30	11.10	11.13	special?	11.24	12.08	12.22
Deadline	Plan		9.26	10.03	10.17	10.10						
MRA hearings for amend		ongoing	PH			PH??		PH				
MRA - PB Bylaws	✘	low									D	
staff working on this, will go to PB at October and November meetings												
Misplaced Buildings	✘	low		D - I		PH	PH					
using Town Atty language												
Workforce Housing select developer	✓	high		D								
staff work complete at this time, waiting for Council action												
Outdoor Wood Boilers	✘	mod		I								
staff plan to have this ready assuming Cons Comm approval on the 6th												
RB Contract Zone	✘	low			I		PH			O		
currently slated for October introduction, may need to postpone												
Falmouth Shopping Center	✘	high		D?								
staff working on public input possible workshop with Council in November												
AT&T Tower ReZoning	✘		PH		O							
order needs to be reapproved after MRA hearing												
Poultry Amendment	✘	low	PH		O							
complete for Council action												
Development Fees	✘	low	PH		PH					O		
work is complete for Council action												
TIF	✘	high					P-PI-O					
waiting for legal review, staff ready for Council meeting												
Street Acceptance	✘	low					P			I		PH
staff have started ord redraft												
Elec Code Adoption	✘	mod		I			PH			O		
staff will have item ready												
Excavation Amendment	✘	low					D???			I		PH

# CDD Council Project Schedule

Projects	Town Council Meetings											
	Work	Priority	10.16	10.14	10.27	10.30	11.10	11.13	special?	11.24	12.08	12.22
<i>Deadline</i>	<b>Plan</b>		9.26	10.03	10.17	10.10						
report needs to be finalized for discussion, may be moved to October 27												
Route 1 Study	✓	high							W?			
staff working with CDC+DL												
Economic Dev Plan	✓	mod					P???					
Melissa doing review of plans, should be postponed til full report ready												
Economic Prop Inventory	✗	???										
not started, need to develop inventory framework												
Natural Resource Ord	✓	high										Jan
staff working with LPAC, need considerable time blocked out to finish project												
Shoreland Zoning	✓	high										Jan
starting work in October with LPAC targeted for January for Council												
Field Road	✗	low										?????
working with DEP, need to do more research												
Compact/TDR	✓											Jan
postponed til completion of Shoreland Zoning and Natural Resource Ordinance work complete												
TCF	✓	low										?????
waiting for TCF to submit information												
Zone/Sub Procedural	✓											?????
department has postponed based on workload												
Admin Permitting	✓											?????
PB met and discussed, will wait til Council work to comment; department has postponed based on workload												
Workforce Housing manage dev. Process	✓	high										
not started												
Community Facilities Study	✓	high										
currently on hold, next comm meeting in October, waiting for election results on school												
Bike and Ped Plan update	✓											

## CDD Council Project Schedule

Projects	Town Council Meetings											
	Work	Priority	10.16	10.14	10.27	10.30	11.10	11.13	special?	11.24	12.08	12.22
<i>Deadline</i>	Plan		9.26	10.03	10.17	10.10						
Comprehensive Plan vision	✓											
Housekeeping Amendments	✓											
Stormwater BMP update	✓											
Elementary School monitor	✓											
Peer Review/Pre-app	✓											

D-Discussion

Theo

P-Presentation

Amanda

PI - Public Input

Al

PH-Public Hearing

Ethan

O-Order

LPAC

W - Workshop