

Millis Police Headquarters Study
Draft Project Schedule
March 20, 2012
The Carell Group Inc., Architects

Review existing town documents	February 15-22
Programming (Meeting)	March 19
Accessibility assessment and code review	April 4
Programming and preliminary design (Meeting)	April 5
Documents to estimator	April 5
Final design/estimate review (Meeting)	April 19
Final Study Report	April 26