1 2 3	Meeting Minutes Tata & Howard 67 Forest Street, Marlboroug December 17, 2009	h, Mass 01752
<u>A</u>	Attendees: Upton – Chairman Kenneth E. Picard, Selectmen Michael Goodwin Lorinc – Larry Bombara T&H – Don Tata, Jenna Rzasa	Robert J. Fleming, Selectmen
4	<u>Location:</u> 67 Forest St, Marlborough, MA 11:0)0am
5 6	Emergency Response Plan (ERP)	
7	- Discussed ERP is a MassDEP regulatory requirer	nent and due on December
8	31, 2009. T&H indicated that MassDEP may tak	
9	ERPs are not completed and have the option to re	view the ERP at upcoming
10	sanitary surveys.	
11 12	- At a minimum, a numbered hydrant and gate valv the ERP.	e map must be included in
12	- The Board of Selectmen (BOS) indicated that the	re was money appropriated
14	at the Special Town Meeting in November for	
15	distribution system map.	
16	- T&H previously submitted two versions of the	
17 18	completion of a unidirectional flushing program w gate valve map and one with a numbered hydrant a	nd gate valve map only.
19 20	 Larry stressed the importance of a unidirectional f Town does not have. T&H concurred. 	lushing program, which the
20	- Selectmen Fleming motioned to approve the	contract agreement for a
22	unidirectional flushing program with a numbered h	-
23		e contract agreement for
24	\$15,000 was signed. The contract agreement with	•
25 26	gate valve map will not be signed since the	
26 27	 unidirectional flushing program contract agreement T&H indicated that they need Ron San Souci's as 	
28	the hydrants and gate valves and they have budge	
29	field.	
30	- Selectmen Picard will coordinate with Ron for assi	stance on December 18, 21
31	and 22.	
32	- T&H to submit a draft numbered hydrant and gate	valve map to the Town by
33	December 29, 2009.	
34 35	- T&H to submit the flushing program at a later date	
36	Chemical Control Safety Strategy	
37	- Discussion of this MassDEP regulatory requirem	nent. T&H indicated that
38	based on discussions with MassDEP, there will be	6
39	public water systems that do not comply with ch	emical control safety. The
40	compliance deadline is July 1, 2010.	

41		The Deard of Selectmon indicated that the money for design was appropriated
41	-	The Board of Selectmen indicated that the money for design was appropriated
42		at the Special Town Meeting held in November; however, the Town may need
43		to use the stabilization fund or appropriate money at a future Special Town
44		Meeting (needs a 2/3 majority) to fund the construction of the required
45		modifications to the chemical feed facilities.
46	-	T&H to provide draft plans and specifications in February 2010.
47	-	T&H indicated that the plans and specifications must be submitted to
48		MassDEP for review. T&H recommends bidding the project while under
49		review to meet the compliance deadline.
50	-	T&H to investigate if subbids will be required for this project.
51	-	T&H asked who completes instrumentation work for the Town. Larry
52		believed that Gilbert "Bert" Parrot (603-736-8337) has completed some
53		instrumentation work for the Town.
54	-	Larry asked if tempered water is required. T&H indicated that it is only
55		required for new facilities not retrofit to existing facilities.
56	-	The Board indicated that specific training for the staff must be included in the
57		contract documents and the components at both stations must be identical for
58		ease of operations. The Board requested documentation on chemical pump
59		maintenance and changeout, which is not included in the current scope of
60		services.
61	-	The Board asked the cost to come into compliance with the new regulations.
62		T&H indicated that the estimate of probable construction cost for the
63		modifications at both stations is approximately \$100,000. The Board
64		indicated that funds for construction would be in a Special Town Meeting
65		article in March 2010.
66	_	The Board asked if construction administration services were included in the
67	_	T&H contract agreement. T&H indicated that construction administration
68		services are included in the agreement.
69		Selectmen Fleming motioned to approve the contract agreement for design
69 70	-	and construction administration services of the modifications to the chemical
71 72		feed facilities. Second: Selectmen Goodwin, unanimous. The contract
72		agreement for \$21,500 was signed.
73	N7- 4	Correct Managine
74 75	water and	Sewer Mapping
75	-	Based on planning recommendations by Central Massachusetts Regional
76		Planning Association, T&H to delineate areas to expand the existing water
77		and sewer collection systems and prioritize potential expansion areas.
78	-	The Board indicated that the average flows to the wastewater treatment plant
79		is approximately 0.2 million gallons per day, while the design capacity of the
80		plant is 0.6 mgd.
81	-	T&H needs a copy of the Town's existing sewer collection map and a copy of
82		the Town's NPDES permit.
83	-	Selectmen Goodwin motioned to sign contract agreement for water and sewer
84		district mapping. Second: Selectmen Fleming, unanimous. The contract
85		agreement for \$4,500 was signed.
86		

87					
87 88	Richard Property Wellfield and Water Supply Alternatives				
00 89	- T&H indicated that treatment for the removal of iron will be required at the				
89 90	Richard Property Wellfield as noted in the MassDEP approval letter.				
90 91	- T&H discussed potential other supply alternatives including purchase of water				
91 92	through existing and proposed interconnections, bedrock wells or upgrades to				
93	the Glen Avenue Wellfield to regain lost capacity.				
94	- Selectmen Picard indicated that Ron San Souci has concerns about the				
95	capacity and quality at the Glen Avenue Wellfield. T&H indicated that they				
96	have concerns with respect to the Groundwater Rule at the Glen Avenue				
97	Wellfield.				
98	- The Board asked if bedrock wells have a similar yield to sand and gravel				
99	wells. T&H indicated that bedrock wells typically yield less than surficial				
100	wells.				
101	- Due to the money spent on the Richard Property and the time associated with				
102	new source development, the Board indicated that they want a phased				
103	approach to address the next step in the development of the Richard Property.				
104	- T&H will provide a phased approach with associated costs for each phase.				
105					
106	Updated Water Distribution System				
107	- T&H indicated that the existing distribution system study is over ten years				
108	old. Additionally, since the last study, there are changes to the regulatory				
109	requirements with respect to projecting demands and evaluating the adequacy				
110	of supply.				
111	- T&H recommends completing an update for the Town.				
112	- The potential for a Capital Efficiency $Plan^{TM}$ that incorporates asset				
113	management considerations and critical components will be discussed at a				
114	future meeting with the Board.				
115					
116	MassWARN				
117 118	 Larry provided a pamphlet on MassWarn. Larry and T&H encouraged participation in MassWarn. 				
118	 The Board to review information provided. 				
119	- The board to review information provided.				
120	Energy Efficiency Seminar				
121	- T&H to provide an overview summary of seminar.				
123	- The Board of Selectmen authorized Larry to write a letter to National Grid for				
124	the free evaluation.				
125					
126	Stormwater Management				
127	- The Board indicated that T&H needs to be the driving force to keep this				
128	project moving.				
129	- T&H to develop list of 2009-2010 accomplishments to include in "Year 7"				
130	Annual Report and past accomplishments prior to January meeting. T&H to				
131	provide to Larry for review.				

132	-	T&H to review additional compliance items anticipated in the reissued MS4
133		Permit and discuss biggest potential impacts on Upton.
134	-	T&H and the Town to meet in January.
135	-	Larry suggested that the Town should consider establishing an enterprise fund
136		in the future for stormwater since it needs to be a regular budget item not an
137		appropriation to continue with the work.
138	General	
139	-	T&H and the Board of Selectmen to meet on a quarterly basis. T&H to
140		contact Jim Bates to schedule the meetings.
141	-	St. Gabriel's Church – T&H needs to review revised plans at noted in our
142		review letter. T&H to advise the Planning Board that the developer should
143		pay for the subsequent review.
144		