SCHOOL BUILDING COMMITTEE

MEETING MINUTES   **SEPTEMBER 9, 2009**

Chairman Higgins called the Committee to order at 7:00 p.m. in the Uxbridge High School Auditorium.

	Absent	Present
Robert Departie Jr.		X
Dan Deveau		X
Mike Legendre	X	
John Higgins - Chairman		X
Eugene O'Rourke		X
Jeff Stewart - Secretary		X
Don Sawyer – Vice Chairman		X
Steve Abate		X
Kevin Kuros, BOS		X
Mike Szlosek, Town Manager		X
George Zini, Superintendent		X
Jeff Luxenberg Joslin Lesser		X
Noah Luskin Joslin Lesser		X
Gene Raymond RDG		X

Pledge of Allegiance

INTRODUCTION: Chairman John Higgins addressed the audience defining this public informational meeting.

MASSACHUSETTS SCHOOL BUILDING AUTHORITY (MSBA) OVERVIEW: Mr. Noah Luskin of Joslin Lesser & Assocates, Inc., discussed the MSBA regulations and process for school construction projects.

EDUCATIONAL VISIONING UPDATE: Designer Gene Raymond of Raymond Design Associates along with Noah Luskin and Jeff Luxenburg of Joslin Lesser & Assocates, Inc., outlined and discussed the three day Educational Visioning Workshops held in August 2009.

ALTERNATIVE CONCEPTS: Various project concepts and proposals for new construction and reconstruction designs were presented by Gene Raymond of Raymond Design Associates

COMMUNITY FEEDBACK / INPUT: The public was afforded the opportunity to provide the Committee with feedback, concerns, and comments on all the proposed project options. Numerous Community Members asked questions and commented on the proposals. All questions and comments were addressed by the Committee, Owner's Project Managers and /or the Designer.

MSDV (Don Sawyer / Eugene O'Rourke) "to adjourn meeting" at 9:10 PM. Passed (7-0).

Respectfully Submitted,
Donald R. Sawyer

## SCHOOL BUILDING COMMITTEE:

Chairman John Higgins

Dan Deveau

Eugene O'Rourke

Jeff Stewart

Don Sawyer

Mike Legendre

Robert Departie Jr

MSDV: Moved, Seconded, Discussed & Voted
RCV: Roll Call Vote