Town of East Hampton
Town Facilities Building Committee
Regular Meeting
Thursday, January 25, 2018 – 6:30 P.M.
East Hampton High School T-Bell

DRAFT MINUTES

Present:  Chairman Glenn Gollenberg, Vice Chairman Kurt Comisky, Rebecca Tinelle-Sawyer, George Pfaffenbach, Jeff Foran, Fred Galvin, Ray Moore and Cliff Libby, Town Manager Michael Maniscalco and Project Managers Steve and Lisa Motto

Call to Order: The meeting was called to order at 6:30 P.M. by Chairman Gollenberg

Approval of Minutes 
January 11, 2018: Mr. Foran moved and Chairman Gollenberg seconded to approve the minutes of the January 11, 2018 meeting with changes as discussed. Voted 8-0 in favor. 

Public Remarks
Waltor Faron, 181 Wopowog Rd., stated that he is an elevator installer and his interest lies in looking out for town residents when it comes to purchasing and installing elevators. He discussed the proprietary elements of some elevator installs/companies. He installs non-proprietary elevators and would like a chance to bid on the project and give input to the town in regards to this aspect of the project.

Architect Update
Mrs. Motto reported that all the floor plans have been completed and signed off on by all departments. The architects are currently awaiting approval of Newfield estimates. She had a discussion with the clock company and will be receiving more information on that shortly. They are holding the 2016 price for the Town. 

OPM Update
Boundaries will dig a few additional test pits at the access from Route 66 and in areas where more information on the soil is needed.  This is scheduled to occur on Friday, January 26.  The six geotechnical borings for the building will happen the following week. The purpose of these is to gain information about soil types where the footings will be.

Newfield’s estimates are due next week; Mrs. Motto will ask Newfield and Amenta Emma to speak to the estimates at the following meeting.

The Inland Wetlands and Planning & Zoning submissions have been made. Discussion occurred on presentations to those boards. It was noted that John Felice from Boundaries will be the main presenter.  Mr. DeCarli will be contacted to discuss presentation specifics.

	Discussion of Quarterly Report: Mrs. Motto will set up a template for the report 	and email it to Committee members and ex officio member Brown for feedback. This 	will be presented at the Town Council meeting of February 13. 

Timeline Discussion
 No changes to the timeline; still anticipating late summer/early fall start.	

Approval of Invoices
Mr. Foran moved to approve Boundaries, LLC invoice number 9287, dated 1/15/2018, in the amount of $26,380.00. Second by Mr. Pfaffenbach. Voted 8-0.
Discussion: There was a question of whether the total was listed and if there was an indication of what percentage was spent already. This does not appear on the invoice. There will be a small additional fee for the additional test holes to be dug.

Update from Public Relations Sub-Committee
Mr. Libby submitted an article to the East Hampton Events magazine that will be coming out shortly. This will be done quarterly, and the Rivereast can be utilized more often for project highlights.

Update from Design Sub-Committee
No update as the architects are awaiting approved budget estimates. All comments on the drawings were sent to Amenta Emma and reviewed. 

There was discussion at this time of having a comparison of the budget that was voted on by the citizens vs. the estimated budget that is being finalized now, and how this will be shown. There will be more detail in the next phase.

[bookmark: _GoBack]Public Remarks
None

Adjournment
At 7:00 P.M., Mr. Foran moved to adjourn; second by Mr. Galvin. Voted 8-0 in favor.
 
Respectfully submitted, 


Eliza LoPresti
Recording Clerk
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