Town of East Hampton
Town Facilities Building Committee
Special Meeting
Tuesday, June 19, 2018
East Hampton Middle School Library

MINUTES

Present: Chairman Glenn Gollenberg, Jeff Foran, Fred Galvin, Ron Gaudet, Cliff Libby, Ray Moore, George Pfaffenbach (arrived at 7:30pm) and Rebecca Tinelle-Sawyer (arrived at 7:00pm); Project Managers Steve and Lisa Motto and Town Manager Michael Maniscalco

Call to Order: The meeting was called to order at 6:00 p.m. by Chairman Glenn Gollenberg.

Approval of Minutes 
June 7, 2018: Mr. Foran moved and Mr. Libby seconded to approve the minutes of the June 7, 2018 meeting as amended. Voted 6-0 in favor. 

Public Remarks: None

Architect Update: None

OPM Update
	Update on DD Estimate
[bookmark: _GoBack]Chris Legiadre from Amenta Emma Architects and Joanne Cotoia and Steve Bucchieri from Newfield Construction were present to review the design development estimates for the Town Hall/Police Department/BOE project. The DD Value Management Worksheet was reviewed line by line to confirm if the item was Recommended; Recommended as an Add Alternate; or Not Recommended/Rejected. The original DD Value Management worksheet along with the revised worksheet will be included with the minutes filed in the Town Clerk’s Office. The revised DD estimate value is $15,377,831.

Mr. Foran moved and Mr. Galvin seconded, to accept the revised design development cost estimate once written figures as quoted are received.  Voted (8-0).

Timeline Discussion:  None

Approval of Invoices: None

Update from Public Relations Sub-Committee:  None

Update from Design Sub-Committee:  None
	
Public Remarks: None

The next meeting will be held on Tuesday, July 10th at 6:30pm at the Berkshire Hathaway Office.

Adjournment
At 9:15 P.M., Mr. Libby moved to adjourn; second by Mr. Foran. Voted 8-0 in favor.

Respectfully submitted, 


Cathy Sirois
Recording Clerk
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