HIGH SCHOOL- ADDITION & RENOVATE-AS-NEW
BUILDING COMMITTEE MEETING
High School (Library)
15 North Maple Street, East Hampton, CT 06424
Draft Minutes
Thursday, August 7, 2014, 5:30 pm
Committee Members Present:  Sharon Smith, Chairperson; Michele Barber, Vice Chairperson Cynthia Abraham;  Stephen Karney; David Ninesling; Michael Zimmerman;  Denise Russo, Recording Secretary.
Members Absent:   Roy Gauthier; Thomas Cooke; Tom Seydewitz;
Also Present:  Jim Giuliano, CREC Senior Project/Program Manager; Glenn Gollenberg, SLAM Principal In Charge; John Fidler, High School Principal;  Rick Herzer SLAM Principal; Paul Wojtowicz, Downes Construction Project Executive; Joe Desautel, Downes Construction Principal-in-Charge; Amy Samuelson SLAM Associate; Bill Marshall, Board of Education (BOE); Steven Kelley, BOE; Don Harwood, Director of Facilities.
Call to Order:  Chairperson Sharon Smith called the meeting to order at 5:33 pm.
Public Remarks:  No public remarks.
Review and Approve Minutes from June 26, 2014 & July 15, 2014:
 A motion was made by Cynthia Abraham to approve minutes from June 26, 2014 and seconded by Stephen Karney. Voted (6-0-0)  Motion unanimously carried.
A motion was made by Michelle Barber to approve minutes from July 15, 2014 and seconded by David Ninesling.  Voted (6-0-0)  Motion was unanimously carried.
Reports and Discussions:
·  SLAM and CREC presented the PCT to the state.  Drawings returned to CREC and drawings were sent to the local reviewer.  
Action items:  
· Approval of Invoices:
·   A motion was made by Mr. Karney to approve SLAM invoice #1010732 for $353,631.88 dated July   11, 2014.  Mrs. Barber seconded the motion.  Voted (6-0-0) Motion unanimously carried.
·   A motion was made by Mr. Karney to approve CREC invoice #150050 for $26,138.99 dated July 24, 2014.  Mr. Zimmerman  seconded the motion.  Voted (6-0-0) Motion unanimously carried.
Project Managers Report:
Mr. Guliano requested an extension from the Planning and Zoning Committee approval due to technical error.  Sample test pits were done and sent out.  Mr. Giuliano recommends a person that can make a quick decision on construction site.  Will be discussed at next meeting regarding a sub-committee being put in place.
Chairperson's Report: Quarterly report has been sent to Town Council.
Public Remarks:
The public had no remarks.
Next Meeting:  Thursday September 11, 2014 5:30 pm High School Library.
Adjournment: A motion was made by Mrs. Abraham to adjourn, seconded by Mr. Karney, to adjourn the meeting at 5:58 pm. Voted (6-0-0) Motion unanimously carried.
Respectfully Submitted,
Denise Russo
Recording Secretary
