
Elementary School Building Committee

November 14, 2011  

7pm Town Building/COA Room

AGENDA 



1. Minutes Volunteer

2. Approval of Minutes (including 10.3.11)
3. Project Manager (CMS) update (including but not limited to):

a. Current schedule of completion: incl weekend approval

b. Review of budget/costs to date

c. Update on Site Subcontractor changes
d. Payment Requisitions, Change Orders (votes required)
4. Architect (SMMA) update

a. Tiles update

5. Communications: correspondence

6. New Business/Old Business

7. Public Comment

8. Next meeting date ; schedule site walk?
9. Executive Session (if required)


