
Elementary School Building Committee

September 12, 2011  

7pm Town Building/COA Room

AGENDA 



1. Minutes Volunteer

2. Approval of Minutes 8.8.11 
3. Project Manager (CMS) update (including but not limited to):

a. Review of budget/costs to date

b. Furniture recommendation
c. Current schedule of completion

d. Payment Requisitions, Change Orders (votes required)
4. Architect (SMMA) update

5. Communications: correspondence

6. Fundraising update: tiles

7. New Business/Old Business

8. Public Comment

9. Next meeting date 
10. Executive Session (if needed) to discuss pending litigation strategy


