Elementary School Building Committee

June 11, 2012

6pm Town Building/COA Room

AGENDA 

1. Minutes Volunteer

2. Approval of Minutes May 14)

3. Owner's Project Manager (CMS) update (including but not limited to):
· Expected Completion date

· Deficiency Report 

· May financial report

· GC schedule

· Update on FFE; pending permits, testing; Commissioning

· MSBA updates including Fundraising match

· Change Orders (votes required), Payment Requisitions (votes required)

4. Architect (SMMA): punchlist; CHPs 
5. Solar Panels: Congress Associates; Power Purchase Agreements & HL&P
6. District/Principal concerns, issues
6
New Business/Old Business 

7.
Public Comment 

8.      Confirm Next meeting date (July 9)

