Elementary School Building Committee

July 9, 2012

7pm Center School Media Center

AGENDA
1. Minutes Volunteer

2. Approval of Minutes: June 11th and 25th

3. Owner's Project Manager (CMS) update (including but not limited to):

· Transfer of Contracts update

· Expected Completion date and Schedule

· Phase 1 items: Deficiency Report, Punchlist

· Phase 2 items

· Update on FFE; Commissioning

· MSBA updates including Fundraising match

· Change Orders (votes required), Payment Requisitions (votes required)

4. Architect (SMMA) update (including but not limited to): Punchlist; CHPs 

5.
New Business/Old Business 

6.
Public Comment 

7.      Confirm Next site visit and meeting date (August 13th)

