

August 15th General Meeting - 7:30 P. M.
First presentation of suggested wording

September 5th General Meeting
*Re-write of proposals and agreement (?)
of wording to be presented at first hearing
(3 weeks to type, prepare for printing and
posting)*

September 26th *Post notices and print copies in newspapers*

October 17th *First Hearing*

October 31st General Meeting
*Review results of hearing and discuss
necessary changes*

November 14th General Meeting
*Review changes suggested at October 17th
hearing and , if necessary, make further
corrections*

December 5th General Meeting
*Review form and wording for printing and
posting to be printed on 12/19*

December 19th *Print and Post*

January 16th *Second Hearing*

January 30th General Meeting
*Agree on final changes for final wording and
form*

February 6th *Approve proof for printing ballots and final
newspapers printing and posting*