

POSSIBLE LAND USE WORK PLANS + SCHEDULES

Draft: March 12, 2008 TH

WHO	WHAT	WHEN
CPAC REORGANIZATION		
Ad Hoc CPAC Council Working Group (Wroblewski, Libby, Smith, staff)	Prepares CPAC ordinance proposal for Council review	Winter 2008
Council	Reviews and approves CPAC ordinance revisions to create LPAC	Winter 2008
Council	Reviews LPAC membership nominations and selects new members. (This may consist of new appointments for current CPAC members)	Spring 2008
NATURAL RESOURCES REVIEW		
CDC + CPAC	Completes natural resources concept review with Council. <i>Original CPAC is phased out when this is complete. LPAC picks up the remaining work.</i>	Spring 2008
LPAC	Completes proposed natural resource ordinance amendments and makes recommendation to CDC.	Summer 2008
CDC	Reviews proposed natural resource ordinance amendments and makes recommendation to Council.	Summer 2008
Council	Reviews and approves natural resources recommendations.	Fall 2008
COMMUNITY FACILITIES PLANNING STUDY		
Council	Reviews citizen nominations and makes additional appointments to the committee	Winter 2008
New Community Facilities Planning Committee	Completes current assignment and makes recommendations to Council	Summer 2008
Council	Reviews Community Facilities Planning recommendations and acts on them as needed	Fall 2008

WHO	WHAT	WHEN
ROUTE 1 STUDY		
Ad Hoc Council Working Group (Libby, Olson, staff)	Makes review process proposal to Council.	Winter 2008
Council	Reviews and approves recommended review process.	Winter 2008
<i>Assumption:</i> New Route 1 Group	Reviews existing reports and makes recommendations to CDC.	Spring 2008
CDC	Reviews Route 1 recommendations and makes recommendation to Council.	
Council	Reviews and approves Route 1 recommendations.	Summer 2008
TRANSFER OF DEVELOPMENT RIGHTS (TDR)		
Open Space Subcommittee	Researching TDR and Transfer Fee programs. Reviewing Compact Development Study. Making recommendation to CDC.	Winter 2008
CDC	Review TDR recommendations and makes recommendation to Council	Spring 2008
Council	Reviews TDR recommendations	Summer 2008
COMPREHENSIVE PLAN UPDATE		
Council	Reviews nominations for additional members to LPAC to create LPAC+.	
LPAC+	Reviews TDR recommendations. Reviews Compact Development Study recommendations. Plans comprehensive plan update work/schedule	
LPAC+	Starts with update process. Makes recommendations to CDC	
CDC	Reviews Comprehensive Plan recommendations and makes recommendations to Council	

WHO	WHAT	WHEN
Council	Reviews and approves Comprehensive Plan recommendations	