

# Falmouth Memorial Library – Facility Decision Process

Draft: December 4, 2012 –  
Revised by FML Board December 7, 2012

## Review options and consider preferred direction

- Presentation of Hyland proposal to FML Board December 3, 2012
- Public-Private Partnership Update by OceanView to Council December 10, 2012
- Review of facility options by FML Board (Details of OV plan must be worked out along with others) Jan-June 2013
- Public input on options to FML Board (Facilitation services may be necessary) June, 2013
- Recommendation of preferred option by FML Board and Council (Possible joint meeting with facilitation services) August, 2013
- Council to determine next steps for Plummer and Mason-Motz buildings August, 2013

## If the direction is to move the library to the Plummer building

- Public hearing by Council on referendum language Early Sept., 2013
- Referendum vote November, 2013

## If the direction is not to move the library to the Plummer building

- OceanView to prepare alternate use plan for Plummer building November, 2013?
- OceanView to seek Planning Board approval for alternate use plan for Plummer building Nov.-Dec., 2013?
- FML Board to determine Library facility plan TBD
- FML Board to propose Library facility plan to Council TBD
- Council to decide on future of Mason-Motz building TBD