

Falmouth Memorial Library – Facility Decision Process

Draft: December 4, 2012

Review options and consider preferred direction

- | | |
|--|-------------------|
| • Presentation of Hyland proposal to FML Board | December 3, 2012 |
| • Public-Private Partnership Update by OceanView to Council | December 10, 2012 |
| • Review of facility options by FML Board
(Consulting services may be necessary) | Jan-Feb 2013 |
| • Public input on options to FML Board
(Facilitation services may be necessary) | Early March 2013 |
| • Recommendation of preferred option by FML Board and Council
(Possible joint meeting with facilitation services) | Mid March 2013 |
| • Council to determine next steps for Plummer and Mason-Motz buildings | Late March 2013 |

If the direction is to move the library to the Plummer building

- | | |
|--|------------------|
| • Public hearing by Council on referendum language | Early April 2013 |
| • Referendum vote | June 2013 |

If the direction is not to move the library to the Plummer building

- | | |
|---|------------------|
| • OceanView to prepare alternate use plan for Plummer building | April-June 2013 |
| • OceanView to seek Planning Board approval for alternate use plan for Plummer building | July-August 2013 |
| • FML Board to determine Library facility plan | TBD |
| • FML Board to propose Library facility plan to Council | TBD |
| • Council to decide on future of Mason-Motz building | TBD |