

GEORGETOWN RECREATION PATH COMMITTEE

April 14, 2016 - Draft
Meeting Minutes 7:00 PM
Town Hall – Basement Meeting Room

Meeting Opened: 7:05 pm

Committee Member Attendees: (x indicates attendance)

X	Jeff Wade, Chairman (JW)	X	Bill Hastings, member (BH)	X	Julie Coolidge, member (JC)
X	Chris Roop, member (CR)		Sandy Martin, member (SM)		

Guests:

Abbreviations and Terms: MDOT – Ma. Department of Transportation, ROW – Right of Way

Minutes Approval: March 10, 2016 unanimously approved as amended.

Correspondence:

- 1.

Meetings Attended:

- 1.

Discussion:

1. Administrative
 - a. Minutes approval
2. Project Updates
 - a. National Grid has not responded with the survey information on the wire height. All resources are being called on to get National Grid to provide the results.
 - b. JW and CR walked the trail from Camp Denison to Georgetown Road in Boxford with MDOT representatives on April 11th and discussed the southern terminus. Camp Denison is an option but Georgetown Road in Boxford appears to be a better plan at this time. Boxford has indicated they would be in favor of joining us to make the temporary terminus at Georgetown Road until they are ready to move forward with their trail.
 - c. Public information meeting will be held on May 10th at 6:30 pm in the 3rd floor meeting room at Town Hall.
3. Member updates
 - a. Clearing of the trail was cancelled due to snow so we need to reschedule. In the meantime, work whenever you are able to put in time before the knot weed starts growing.
 - b. SM is the lead on our participation at the Earth Day gathering at the Congregational Church on April 24th. She has been busy so CR will contact her to follow-up on arrangements.

Other: None

Adjourn: 8:03 pm

Scheduled Committee Meetings (2nd fl. meeting room), 7PM 2016: 5/12 – basement room; 6/9, 7/14, 8/11, 9/8, 10/13, 11/10, 12/8 – 2nd fl. meeting room.

Other Meetings: None