

Town Hall Roof Project is waiting for the payment bond and insurance certificates to complete the contract. The contractor has been notified that these items are required.

To expedite the project the Notice to Proceed (which requires that the missing documents are to be provided within 10 days) has been issued.

A time line for the project is expected shortly.