

Project Schedule

TASKS	2012							2013							
	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL
Kick-off Meeting/ Community Immersion Day	✓														
<i>Master Planning Process and Components</i>															
Steering Committee Meetings		✓	✓		✓	✓	✓	✓	✓				✓		✓
Public Meetings		★				★	★	★	★			★			
Vision and Goals			█												
Land Use Transportation and Mobility				█											
Housing/Economic Development					█										
Natural, Cultural, and Historical Resources Resources Open Space and Recreation						█									
Public Services and Facilities Energy							█								
Social Services								█							
Implementation									█						
Draft Final Plan to Steering Committee											█				
Final Plan													█		
Presentation to Steering Committee															✓