

LPLCC Building Committee

October 23, 2014 Work Session Minutes

6:00 pm Lee Public Library

Members present: Chuck Cox, Paul Gasowski, Jim Leitz, Barbara McNamee, Katrinka Pellecchia.

Others present: Annie Gasowski, Peg Dolan, library trustees.

The committee discussed further reduction of square footage of the building in order to get the cost of the project down, closer to \$2m, with square footage between 8400- 9000. Members considered various options, for example reducing the size of the community room, eliminating the study room, and leaving unfinished the NH Room, the Multi-Purpose Room and Community Room.

The committee will ask architect Dennis Mires if some of the bathrooms could be eliminated.

The committee would like to reinstate the multipurpose room.

The Building Committee will meet with the Select Board on Mon. Oct 27 to ask for \$13,000 from the Lee Public Library Capital Reserve Fund to have the architect revise the design plans. The committee will instruct the architect that the price of the project needs to be reduced further.