

Town
CLEAR

RAC
4-4-19
Town Hall Annex
6:06 PM

W. Holder
J. Fudeman
T. Thompson
K. Toohy

A. Neuburg

1. Minutes of 3-19-19 accepted as written.
2. Discuss project update
 - a. Calamint Hill and Mirick Road culvert both out to bid.
 - b. Highway bridge bid date April 15
 - c. Ball Hill Road culvert design complete by June 30
 - d. 140 project - items not covered by state; bike rack, bench and others
 - e. Project manager to check culvert across from Captain Bob's
3. BOS requests RAC to select options for project manager
4. Review construction finances - leaves town with \$95,000 in funds
5. Discuss Vice Chair candidate. Larry Greene Sr. unanimously selected.
 - a. Ask A. Neuburg to join RAC as an alternate member.

Adjourned 7:06 PM

Respectfully submitted,

T. Thompson

Accepted as
written
T. Thompson