

Town
Clerk

Road Advisory Committee

1-24-19

Town Annex

6:07 PM

2019 MAR 20 A 10:54

RECEIVED
TOWN CLERK'S OFFICE
PRINCETON, MA

Members

W. Holder

J. Bellucci

J. Fudeman

T. Thompson

Others

G. Lyons

G. Oswitt

1. Minutes 1-2-19 accepted as written.
2. G. Oswitt of Beaman Road in Princeton observes meeting and has interest in being a member of the Road Advisory Committee.
3. Review contract phase 2 of Calamint Hill Road North. Total cost \$400,000 plus engineering cost \$40,000 plus is approximately 10% of road construction cost.
 - a. Motion to approve WDA engineering cost for 2nd phase. Calamint Hill Road North motion passes.
4. Discuss possible extension of Highway Barn Bridge funds from December 2019.
 - a. Need bid package together by 4-15-19 or seek fund extension to December of 2020.
5. Voted contract for Route 31 culvert reconstruction in July and August this year with 16 foot aluminum arch.
6. Discussion of possibility of combining bridge and culvert as one construction bid.
 - a. Keep them separate this year.
 - b. Look for future combination contracts.
7. Question concerning 140 project. Culvert between fire station and Captain Bob's - does it flood? If so, have state pay for culvert and engineering.
8. According to the tree warden, no tree hearing is necessary for the 140 project as it is a numbered road.

9. Still a question about 140 project lighting. Who is responsible for the maintenance?

10. Review role and responsibilities of Road Advisory Committee. Approve the mandate.

Adjourned 7:42

Respectfully Submitted,

T. Thompson

ACCEPTED AS
WRITTEN
T. Thompson
3-19-19