

AGENDA for MEETING 18 (continued)



Darleen Melis, Chair
The Salem School Building Committee
City of Salem

Tel. 978-744-6471 Fax 978-744-6471

115 Federal Street, Salem, MA 01970 E-Mail: darleen.melis@verizon.net

Saltonstall/Collins Green Repair Project

AGENDA for MEETING 18

**To be Held on 10/19/2011 at 10am in the Principal's
Conference Room at Salem High School**

<u>Item No.</u>	<u>Heading</u>	<u>Status</u>
1	Saltonstall Layout Reconfigurations	OPEN
2	CM Pre-Qualification Subcommittee	OPEN
3	Building Materials Samples	OPEN
4	Bond Order	OPEN
5	RFP Responses for Saltonstall/Salem HS Prep	OPEN
6	Construction Documents	CLOSED
7	IT Meeting	OPEN
8	Administrative Office Relocation in Collins	OPEN
9	Variances – Mass Architectural Access Board	OPEN
10	Construction Field Office in Collins	CLOSED
11	School Committee Room	OPEN
12	Budget Question	CLOSED
13	Proprietary Spec's	OPEN
14	Decision Matrix	OPEN
15	Furniture Storage in Collins	OPEN
16	Demo Package Scope	OPEN
17	Builders' Risk Insurance	OPEN
18	Saltonstall Equipment Remaining in Building	OPEN
19	Commissioning Agent	OPEN
20	Saltonstall Systems to Remain Active	CLOSED

AGENDA for MEETING 18 (continued)

<u>Item No.</u>	<u>Heading</u>	<u>Status</u>
21	CM Interviews	NEW
22	Mass Historical Submission	NEW
23	Meeting with the MSBA	NEW
24	Fire Pump Test at Collins	NEW
25	60% Drawing Submission	NEW

UPCOMMING VOTES at MEETING 18: APPROVAL OF MEETING MINUTES; VOTE OF THE CONSTRUCTION MANAGER SELECTION COMMITTEE TO CHOOSE THE CONSTRUCTION MANAGER.

MEETING #19 WILL BE HELD ON 11/02/2011 AT 10AM IN THE PRINCIPAL'S CONFERENCE ROOM IN SALEM HIGH SCHOOL.