

Received by
Uxbridge
Town Clerk

**Fire Station Building Committee
Meeting Minutes
Wednesday September 21, 2016**

Present: Vice Chair Jim Hogan, Chief Jeff Lourie, Benn Sherman, Harry Romasco, Tom Dion, Todd Bangma
Chief Bill Kessler, , Paul Cudmore - PMA Consultants

Absent: Chairman Mike Vezina, Chief Jeff Lourie, Harry Romasco, Jeff Shaw - Donham & Sweeney


It being 5 pm, the meeting being properly posted, duly called and a quorum being present, the meeting was called to order by the vice Chair.

1. Citizens comments
No one wished to comment
2. Acceptance of minutes
Review 7/06/16 minutes
Passed over
3. Project Update
 - Foundation work is ongoing.
 - Sewer line work in progress and retaining wall work.
 - Ground breaking went well
 - Pole hearing was held National Grid is to schedule.
4. Schedule Update
 - Waiting on updated timeline from National Grid
Approximately 3 weeks behind placing the steel.
5. Change Order update
 - Sidewalk change order for Park Street.
6. Budget update
 - Owners contingency stands at \$1,076,557.87
 - Budget is in balance and tracking as expected.
 - Appliances and gym equipment have been review for purchase.
7. Any Other business
none.

Fire Station Building Committee Meeting Minutes Wednesday, November 19, 2016

8. Motion by Mr Bangma to adjourn the meeting seconded by Mr Dion The motion carried unanimously 4-0-0


Meeting closed at 5:15pm



Mike Vezina, Chairman




Jim Hogan, Vice Chair




Benn Sherman

Harry Romasco

Date



Tom Dion



Jeff Lourie

Todd Bangma