

SCHOOL BUILDING COMMITTEE

MEETING MINUTES

APRIL 21, 2009

Chairman Higgins called the meeting to order at 6:05 p.m.

School Building Committee	Title	Absent	Present
Robert Departie Jr.			X
Dan Deveau			X
John Higgins	Chairman		X
Eugene O'Rourke			X
Jeff Stewart	Secretary		X
Don Sawyer			X
Mike Legendre		X	
Kevin Kuros	Board of Selectman	X	
Mike Szlosek	Town Manager	X	
Howard Bovaj	Superintendent	X	

- **Pledge of Allegiance**
- **Public Comment – None**
- **Discussion:**
 - Attachment A needs to be completed with Joslin Lesser (JL)
 - Need to submit minutes to MSBA
 - JL submitted enrollment projections (charts 1-4) for discussion
 - No response on prototype from MSBA
 - Tour for architects planned for May 13th contact Mike Legendre
 - Initial drawings/design to be reviewed again by architects
 - **Group updated on current status by John Higgins**
- **New/Old Business:** No New or Old Business.

Meeting Adjourned at 7:24 PM

Next Meeting Scheduled for June 3, 2009 (6:00- 8:00 pm) Review responses from Request For Services for the designer of the project.

*Respectfully Submitted,
Jeff Stewart, SBC Secretary*

SCHOOL BUILDING COMMITTEE:



Chairman John Higgins



Dan Deveau




Eugene O'Rourke

Jeff Stewart



Don Sawyer



Robert Departie Jr

Mike Legendre

MSDV: Moved, Seconded, Discussed & Voted
RCV: Roll Call Vote