

Washington Energy Committee
December 9, 2010 Minutes

Present: Al, Bob, Johanna

November's minutes were approved by consensus.

Old Business

Solar Project: the pipes are in and they company is hoping to pour cement this coming Monday. Town had to provide some extra fill because when they took big rocks out they had some holes. Selectmen approved the town's provision of fill. Once the posts are in a welder will come in and the project will be completed (we hope), by the end of December.

If we get a photo before Feb. we could include a photo in the town report.

Al will be in contact with the school about the educational component of the solar installation.

New Business

Discussed doing another green movie in the spring.
Feb. Bob will be away.

Meeting adjourned at 7:35 p.m.

Respectfully submitted,

Johanna Young, WEC Chair