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CITY OF MARLBOROUGH 

CONSERVATION COMMISSION 
Minutes   

September 5, 2013 (Thursday) 
Marlborough City Hall – 3rd Floor, Memorial Hall 

7:00 PM 
  
Members Present:   Edward Clancy-Chairman, Allan White, John Skarin,  Lawrence Roy, and Dennis 

Demers.   Also present was Priscilla Ryder-Conservation Officer 

Absent:   David Williams and Michele Higgins 

 
Discussion:  
7:00 PM  DEP 212-949 - Ft. Meadow Drawdown – Request by Ft. Meadow Commission to do 

drawdown work 2013-2014.  
Lee Thomson was present and stated that the Ft. Meadow Commission is requesting a winter 
drawdown this coming winter for weed control.  The consultants working on the lake sent an e-
mail dated Sept. 5th recommending that a drawdown would be helpful for weed control.  The 
Commission asked about the need for wall repair and decided that the lake should be dropped 
on Oct. 15th after the long weekend, and this would allow time for anyone who wanted to do 
wall repair along the lake.  The Commission voted unanimously 5-0 to approve the drawdown 
for to occur from Oct. 15, 2013 and begin refilling on March 1, 2014.   

 
Public Hearings:  
Notice of Intent - Continuation  
Lakeside Ave - Crabtree Lake Williams, LLC - Overlook at Lake Williams  

Mika Lassila from S.J. Mullaney Engineering Inc. was present.  He provided a short recap of the 
last meeting.   He showed an updated plan and discussed a possible gas connection to the hotel 
property, drainage and emergency access to Bond St.  He showed a new phasing plan which 
clarified how all the areas are to be worked and stabilized.   They will have some excess 
materials generated from Phase 1 and wanted to know if this could be stockpiled in the middle 
of the site with proper erosion controls.  All materials not to be reused will be hauled off the 
site.   Mr. Clancy expressed concern that any hauling would need to be strictly controlled to 
prevent mud from tracking on Rte. 20 or getting into Lake Williams.  The Commission discussed 
the wall design, blasting requirements, construction sequencing, timing of building foundations 
and the erosion controls plans at length.  The Commission emphasized that during construction 
the temporary and permanent basins must be maintained on a regular basis and before and 
after storm events.  As required by the city council special permit an erosion control consultant 
must be on the project and directing the control of the site.   Mr. Lassila explained that they are 
looking for one now and will provide that shortly.  After much discussion about drain pipes, 
foundation drains detention basins etc. , the Commission with the applicants consent continued 
the hearing to the September 19th hearing to allow the applicant to provide additional 
information as requested and to get comments from the city engineer. 
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Notice of Intent - Continuation  
Portion of 200 Forest St. - Avalon Bay Communities, Inc.  

Steven Gorning and Lars Uhejem of Avalon, David Gadbois their attorney, and Tim Paris of H.W. 
Moore were all present.   Mr. Gorning provided an overview of the site and recapped the 
previous meeting.  They provided a color coded construction sequencing plan, showing Phase 1 
divided into zone A & B, and then Phase 2 as zone C with a smaller Phase 3 shown as zone D.  
The Commission discussed a definition for stabilization which will need to be included in the 
plan and in the Order of Conditions.  Before the applicant can move to the next phase the 
previous phase must be stable.  The Commission emphasized the need to have control of the 
site and wanted to be sure the City Engineer is on board with this plan as well.  They showed a 
cut and fill plan detail.  Approximately 70,000 yards of soil will be exported which equates to 
2,600 dump truck loads.  The truck route has not yet been defined;  the Commission said they 
would want to see that.  Tim Paris went over the details of the phasing and sequence plan as 
shown.    The Commission noted that for this project, the contractor chosen would need to 
attend a Commission meeting to describe what they will do,  since this is a complicated site and 
contractors often have different approaches.  The contractor will be required to provide the 
means and methods to meet the erosion control goals. .  This will be a condition of the Order of 
Conditions.  Other items discussed were the concrete wash stations, construction of detention 
basin, drainage to various parts of the site and how they will be controlled, pumping system to 
be used and the various building types and foundation drain locations.  After additional 
discussion, the Commission with the applicants consent continued the hearing to the September 
19th meeting,  so the applicant can revise the plans as needed and get comments from city 
engineer.  If all is submitted, Ms. Ryder was asked to draft some conditions for that meeting as 
well. 

 
Draft Order of Conditions:  
DEP 212-1116  Between Rte. 20 and Old Lakeside Ave. - Crabtree Lake Williams LLC, landscape 
beautification.   The Commission reviewed the draft conditions provided for this project and made some 
minor changes.  The Commission voted 5-0 to issue the Order of Conditions as drafted and amended. 
 
Correspondence/Other Business:  
The following items were reviewed and acknowledged and the Commission voted to accept and place 
on file. 

 Reminders - Conflict of Interest – please turn in your Certificate and Acknowledgement of Receipt, if 
you haven’t already.  

 Letter from OARS, dated July 29, 2013 RE: OARS’ 27th Annual River Cleanup – Sept. 21, 2012, 
Saturday, 9:00 AM  

 
Meetings – Next Conservation Commission meetings – September 19th and October 3rd, 2013 
(Thursdays)  
 

Adjournment-There being no further business the meeting was adjourned at 9:18 PM 

 

Respectfully Submitted, 

Priscilla Ryder  

Conservation Officer 


