Minutes of Meeting
Town Office/Police Facility Building Committee

Monday, February 10, 2014 at 7:00 p.m.

Members present:  Kurt Kaiser and Peter Matrow, co-chairs; David Beaudoin; Charles Kuss; Reed Coles; Steve Lobik; Jo Sauriol 
Members absent:  Dorothy Whitaker
Attendees:  Bill Gallagher, OPM;  Scott Mangiagi of  Kaestle Boos; Deb Mahar, Town Accountant  
Kurt Kaiser called the meeting to order at 7:05 pm
NEW BUSINESS:

MOTION made by David Beaudoin to accept the January 13, 2014 meeting minutes, seconded by Charles Kuss.  It was so VOTED.  
OPM UPDATE – Bill Gallagher
Concrete building footings and foundation walls are ongoing.  Concrete exterior walls along the South, West and North have been placed.  Some interior footings, the piers for front and rear entrances, the elevator and interior pit have been placed.  
Masonry has finished stairwell number 2 and the high CMU wall along the south end of the building.  Ready to start stairwell number 1.  
MOTION by Charles Kuss to approve Change Order #3 for additional contaminated soil disposal in the total amount of $38,344.42.  Reed Coles seconded the motion and all voted in favor.
ARCHITECT REPORT –
FF&E update – met with Dan, Deb and Steve, discussed quality of furnishings, vendors will either be ORI Products or WB Mason products.  
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ROUTINE BUSINESS:

Bills presented for payment:

PDS Engineering

$383,492.77
Kaestle Boos


$ 16,825.28
Fitzmeyer & Tocci

$   1,575.00

Daedalus 
 

$  12,000.00
PSI


 
$    4,051.50

Grainger


$       479.67 








                                          $ 418,424.22
MOTION by Steve Lobik to authorize payment of bills in the total amount of $418,424.22. Reed Coles seconded the motion and the vote was passed.  
NEXT COMMITTEE MEETING will be Monday, March 10, 2014 at 7:00 p.m.

MOTION made by David Beaudoin to adjourn the meeting.  Charles Kuss seconded the motion.   And it was so voted.
7:55 p.m. meeting adjourned.
Sharon Coles
Recording Secretary
