
Darleen Melis, Chair 
The Salem School Building Committee 
City of Salem      

Tel. 978-744-6471  Fax 978-744-6471 

  115 Federal Street, Salem, MA 01970     E-Mail:  darleen.melis@verizon.net 

S a l t o n s t a l l / C o l l i n s  G r e e n  R e p a i r  P r o j e c t  

A G E N D A  f o r  M E E T I N G  5 9  

T o  b e  H e l d  o n  1 1 / 1 2 / 2 0 1 4  a t  4 : 3 0 p m  

i n  

T h e  L I B R A R Y  C L A S S R O O M   

a t  

T h e  C o l l i n s  M i d d l e  S c h o o l  
 
Item No.    Heading    Status    
 

1.   Project Schedule Collins and Saltonstall  OPEN 

2.   Capital Needs Collins and Saltonstall OPEN 

3.   Requisition Process & Payment Status OPEN 

4.   CM Requisition #33 Collins and Saltonstall OPEN 

5.   Change Orders for Saltonstall and Collins OPEN 

6.   SBC Meeting Schedule OPEN 

7.   Freeze Stats at Roof Top Equipment CLOSED 

8.   Construction Management Staff CLOSED 

9.   Saltonstall Phone/Intercom System OPEN 

10.   Collins Water Heaters OPEN 

11.   Collins Key Cabinet OPEN 

12.   Collins Clocks OPEN 

13.   Punchlist, Closeout and Commissioning at Collins and 
Saltonstall 

OPEN 

14.   Reinhardt Associates Additional Services  CLOSED 

15.   New Business New Business 

•UPCOMING VOTES at MEETING 59:   

-APPROVAL OF MEETING MINUTES from MEETING 58. 

-APPROVAL OF CM REQUISITION #33. 

-APPROVAL OF CHANGE ORDER #27 for COLLINS. 

 

•MEETING #60 is To Be Determined 


